

Initial Project Planning Template

|               |                                                               |
|---------------|---------------------------------------------------------------|
| Date          | 29 September 2026                                             |
| Team ID       | SWTID-2026-5955                                               |
| Project Name  | PocketSmart AI - Your Smart Budget & Recommendation Assistant |
| Maximum Marks | 5 Marks                                                       |

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product Backlog & Sprint Schedule — Page 1 of 2

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                            | Story Points | Priority | Team Members  | Sprint End Date (Planned) |
|----------|-------------------------------|-------------------|--------------------------------------------------------------|--------------|----------|---------------|---------------------------|
| Sprint-1 | Registration                  | USN-1             | As a user, I can register for the application by entering my | 2            | High     | Team Member 1 | 01 Oct 2026               |
| Sprint-1 | Registration                  | USN-2             | email and password and confirming my password.               | 1            | TM1      | 02 Oct 2026   | 03 Oct 2026               |
| Sprint-1 | Login                         | USN-3             | As a user, I will receive confirmation email once registered | 2            | TM1      | 03 Oct 2026   | 04 Oct 2026               |
| Sprint-1 | Authentication                | USN-4             | As a user, I can register/login through Gmail (OAuth)        | Medium       | TM2      | 04 Oct 2026   | 05 Oct 2026               |

Continued on Page 2 →

Page 2 of 2 — Product Backlog & Sprint Schedule (Continued)

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                    | Story Points | Priority | Team Members | Sprint End Date (Planned) |
|----------|-------------------------------|-------------------|--------------------------------------------------------------------------------------|--------------|----------|--------------|---------------------------|
| Sprint-2 | Home Planner UI               | USN-5             | As a user, I can access Home Budget Planner and enter budget, room types, quantities | High         | TM2      | 06 Oct 2026  | 08 Oct 2026               |
| Sprint-2 | Home AI Logic                 | USN-6             | Amazon, IKEA, Flipkart within budget via /generate-home                              | High         | TM3      | 08 Oct 2026  | 11 Oct 2026               |
| Sprint-2 | Party Planner                 | USN-7             | As a user, I can input total budget, guest count, event type for Party Planner       | 5            | TM2      | 11 Oct 2026  | 13 Oct 2026               |
| Sprint-2 | Party AI                      | USN-8             | As a user, I get proportional budget, allocation for catering,                       | High         | TM3      | 13 Oct 2026  | 16 Oct 2026               |

Estimation (4 Marks)

|                                                                                                                                                                                                                 |                                                                                                                                                                 |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <p><b>Total Story Points:</b></p> <ul style="list-style-type: none"><li>22 Story Points total across 2 sprints</li><li>Sprint 1: 7 Story Points (4 tasks)</li><li>Sprint 2: 16 Story Points (4 tasks)</li></ul> | <p><b>Priority Breakdown:</b></p> <ul style="list-style-type: none"><li>High Priority: 7 tasks (22 points)</li><li>Medium Priority: 1 task (2 points)</li></ul> | <p><b>Project Velocity &amp; Timeline:</b></p> <ul style="list-style-type: none"><li>Project Duration: 16 days (01 Oct 2026 → 16 Oct 2026)</li><li>Average Velocity: ~1.44 points per day</li></ul> <p><b>Key Deliverables &amp; Notes:</b></p> <ul style="list-style-type: none"><li>Sprint 1 delivers core authentication and login functionality, including email registration and Gmail OAuth integration</li><li>Sprint 2 delivers AI-powered planning features using Gemini 1.5 Flash Pro for both Home and Party planning</li><li>External Integrations: Amazon, IKEA, Flipkart for home interior recommendations; Swiggy, Zomato, OYO for party services</li><li>Total project scope: 23 points delivered over two sprints, aligned to the 5 Marks assessment framework; estimation contributes 4 Marks</li></ul> |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|



# SMARTBRIDGE SKILL WALLET

## Product Backlog — page 2

Initial Project Planning Template for PocketSmart AI — Continuation

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                                              | Story | Points | Team Members | Sprint Start Date | Sprint End Date (Planned) |
|----------|-------------------------------|-------------------|--------------------------------------------------------------------------------------------------------------------------------|-------|--------|--------------|-------------------|---------------------------|
| Sprint-3 | Jewelry Planner               | USN-9             | As a user, I can enter budget, occasion, style preferences and upload outfit image for jewelry                                 | 3     | High   | TM2          | 17 Oct 2026       | 19 Oct 2026               |
| Sprint-3 | Jewelry AI                    | USN-10            | As a user, I get style-matched jewelry recommendations using Gemini image analysis via /generate-jewelry from Amazon, Flipkart | 5     | High   | TM3          | 19 Oct 2026       | 22 Oct 2026               |
| Sprint-3 | Dashboard                     | USN-11            | As a user, I can view recommendation history at /history and reuse past plans                                                  | 2     | Medium | TM1          | 22 Oct 2026       | 23 Oct 2026               |
| Sprint-4 | Backend                       | USN-12            | As a developer, I setup Flask/FastAPI modular structure routes/, services/, models/, gemini_utils.py, CORS                     | 3     | High   | TM3          | 24 Oct 2026       | 26 Oct 2026               |
| Sprint-4 | Database                      | USN-13            | As a system, store user data, sessions, history in SQLITE (dev) and PostgreSQL (prod) on IBM Cloud                             | 2     | High   | TM3          | 26 Oct 2026       | 27 Oct 2026               |
| Sprint-4 | UI/UX                         | USN-14            | As a user, I get responsive HTML/CSS/JS UI with budget breakdown charts and clean card layouts                                 | 3     | Medium | TM2          | 27 Oct 2026       | 29 Oct 2026               |
| Sprint-4 | Testing                       | USN-15            | As a tester, I perform end-to-end testing with real budgets across Home, Party, Jewelry, optimize prompts, fallback logic      | 3     | High   |              | All Members       | 31 Oct 2026               |