

Communication

Date	29 September 2026	Team ID SWTID-2026-5955
Project Name	PocketSmart AI - Your Smart Budget & Recommendation Assistant	Maximum Marks 1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group, Google Meet	All team members, Mentor	Daily tasks update, blockers discussion
2	Progress Update	Weekly	GitHub Project Board, Google Docs	Team Lead, Developers	Sprint progress, Home/Party/Jewelry module status
3	Issue / Bug Discussion	As Needed	GitHub Issues, Slack	Backend team, Tester	Gemini API errors, /generate-jewelry image bug fixes
4	Stakeholder Review	Bi-Weekly	Zoom Meeting, PPT Demo	Client, Mentor, Team	Demo PocketSmart features, feedback collection
5	Final Demo Rehearsal	Once	Google Meet + IBM Cloud live	Entire team	Full flow testing login->home->party->jewelry->history
6	Documentation Sync	Twice Weekly	Google Docs, Overleaf	All members	Update project reports, ensure consistency

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution/Action Taken
1	Gemini API rate limit during load testing 100 users	Implemented caching and fallback mock recommendations, scheduled API calls
2	Image upload size issue in Jewelry planner >5MB slow processing	Added frontend validation 5MB limit, backend resize to 512x512 Pillow
3	Team coordination across different time zones for deployment on IBM Cloud	Created shared deployment checklist, used async GitHub discussions